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1. Originator 2. Log Date: 3. CCR#: 4.Rev: | 5. Tel: 6. Rm#: | 7. Dept.

Mike Molinet 06/11/03 03-0416 — 301.925.0874 2038A SE/TS

8. CCR Title: Increase Archive for pOdrg01 and p0drg04

9. Originator Signature/Date 10. Class 11. Type: 12. Need Date: 06/16/03

Mike Molinet /s/  06/11/03 I CCR

13. Office Manager Signature/Date 14. Category of Change: 15. Priority: (If “Emergency”
Other fill in Block 27).

John Brewster /s/ 06/11/03 Emergency

16. Documentation/Drawings Impacted (Review and submit 17. Schedule 18. Cl(s) Affected: DSS & DPL

checklist): Impact:

920-TDP-001, 922-TDP-007, & 920-TDP-004 High

19. Release Affected by this Change: 20. Date due to Customer: | 21. Estimated Cost:

6A 06/16/03 None - Under 100K

22. Source Reference: [CINCR (attach) [JAction Item [JTech Ref. [[JGSFC [X|Other:

23. Problem: (use additional Sheets if necessary)
EOC testing in the PVC TS1 mode fails due to insufficient Archive space.

24. Proposed Solution: (use additional sheets if necessary)
Add 1 TB of SCSI RAID to pOdrg04 and .5 TB of SCSI RAID to pOdrg01 to increase the Archive for each of these two platforms.

25. Alternate Solution: (use additional sheets if necessary)
None.

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
EOC performance goals will not be met.

27. Justification for Emergency (If Block 15 is “Emergency”):
Impact to SUN Consolidation schedule.

28. Site(s) Affected: [JeEDF [XpvC [JVATC [EDC [J GSFC [JLaRC [NSIDC [IsMC [JAK [JPL
[JEOC []IDG TestCell []Other

29. Board Comments: 30. Work Assigned To: | 31. CCR Closed Date:
32. EDF/SCDV CCB Chair (Sign/Date): Disposition: [Approved| App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Byron V. Peters /s/ 06/11/03
Fwd/ECS
33. M&O CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ECS
34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS

CMO01JAO0O Revised 8/2/02 ECS/EDF/SCDV/M&O




